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                                     Overview 
 
Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-federal 
agencies; inter-DOE work orders; work for other Hanford Site contractors; and DOE-HQ funded Transportation 
and Packaging, and Waste Minimization projects.  This work scope is managed on a fiscal year basis; 
therefore, only fiscal year to date reporting is provided. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2008.  
 
 

FY 2008 Funds vs. Actuals ($M) 
 

FY2008 Projected Funding
FY2008 Funding Received, 

Including Carryover Funding Delta
Request for Services & National Programs $38.2 $35.2 -$3.0
Work Orders from PNNL $6.2 $4.2 -$2.0
     Total Work for Others $44.4 $39.4 -$5.0  
 
Beginning in FY 2005, work performed by Fluor Hanford (FH) for other Hanford contractors (other than 
Pacific Northwest National Laboratory [PNNL]) is being done on a cash basis.  No programmatic funding is 
transferred between contractors; instead, monthly invoices are processed for cash payment.  However, all 
work for other Hanford contractors is planned, and the budget and cost are provided in the chart below. 

 
 
 

FY 2008 Schedule/Cost Performance ($M) 
 
 
 
 

 
FYTD Schedule Performance (-$0.3M/-1.0%): The variance is within the +/- 10 percent and $1.0M 
threshold; therefore, no variance analysis is required. 
 
FYTD Cost Performance (+$0.2M/+0.7%): The variance is within the +/- 10 percent and $1.0M 
threshold; therefore, no variance analysis is required. 
  
 

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance 

%

Budget At 
Completion 

(FY08)

Request for Services & HAMMER RFSs $10.3 $9.9 $10.1 ($0.3) -3.3% ($0.2) -1.5% $27.3
Work Orders from PNNL $2.3 $2.3 $2.9 ($0.0) -0.3% ($0.6) -23.7% $4.6
Work Orders from BNI $0.1 $0.1 $0.1 $0.0 0.0% $0.0 28.3% $0.2
Work Orders from CH2M HILL $13.4 $13.4 $12.2 $0.0 0.0% $1.1 8.3% $28.0
Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.2% $0.0 24.1% $0.2
Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% ($0.0) 0.0% $0.1
Work Orders from WCH $2.4 $2.4 $2.8 $0.1 2.6% ($0.4) -14.5% $4.2
RFSs from National Guard Bureau $0.1 $0.1 $0.0 $0.0 0.0% $0.1 0.0% $1.0
Total Work for Others/National Programs $28.7 $28.4 $28.2 ($0.3) -1.0% $0.2 0.7% $65.7
Numbers are rounded to the nearest $0.1M.

Current Period (FYTD)
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Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 3.7 1.8 6.6 5.2 5.2 6.0 6.2 7.0 5.2 5.4 5.2 8.0

Monthly BCWP 4.0 1.9 6.6 5.2 5.0 5.8

Monthly ACWP 2.8 4.3 5.0 5.3 5.2 5.7

FYTD BCWS 3.7 5.6 12.2 17.4 22.7 28.7 34.9 41.9 47.1 52.5 57.7 65.7

FYTD BCWP 4.0 5.9 12.4 17.6 22.6 28.4

FYTD ACWP  2.8 7.0 12.1 17.4 22.6 28.2

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

 

Schedule/Cost Performance, continued 
 
 
 

 


